

# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



## Terminal 1 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Arrivals Level T1.5 Phases 2 & 3	LAMP - RUE CTA - ASR -2 Survey and Potholing <u>LSOTRF12219041</u>	Wed, Dec 8, 2021	12am - 7am	Mandeep Ghuman 310-991-4831
					Skanska Matt Booth 310-386-4611
Lane Restrictions	Departures and Arrivals Level Curbside	T1 Curbside LED Signages Repair/ Maintenance <u>LSOSDW08218636</u>	Thu, Jun 30, 2022	1am - 5:30am	William Tang 424-356-9419
					LAWA IT William Tang 424-356-9419
Lane & Sidewalk Restrictions	T1 overhead bridge, P-1 Parking Structure, public roads and T1 façade	Survey for elevations and dimensional location <u>LSOSDW12219069</u>	Fri, Jan 21, 2022	12am - 6am	Mandeep Ghuman 310-991-4831
					Skanska Matt Booth 310-386-4611
Sidewalk Restrictions	Arrivals Level Approved Columns	Install and remove Super bowl graphics <u>LSOTRF01229130</u>	Fri, Mar 4, 2022	12am - 5am	Mick Waterhouse 424-646-6434
					JPerez Oscar Garcia 562-316-8256

## Terminal 2 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	World Way N at T2.5 Ped Bridge	LAMP APM Pour deck for T2.5 Bridge <u>LSOTRF10218820</u>	Mon, Jan 24, 2022	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper World Way North - Right 2 Lanes at T2.5	Departures Level Barricade Phase 2 <u>T3SDW03207404</u>	Sat, Apr 30, 2022	Nightly 11pm - 4am	David Campbell 424-646-7367
					Hensel Phelps Matthew Rose 562-472-6017
Lane and Sidewalk Restriction	World Way North at T2.5	LAMP-APM Install Truss for T2.5 PED Bridge <u>LSOTRF09218762</u>	Mon, Feb 28, 2022	Nightly, 11:30pm - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	24/7: Upper World Way North - Right Lane at T2.5	Departures Level Barricade Phase 2 <u>T3SDW03207404</u>	Sat, Apr 30, 2022	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Matthew Rose 562-472-6017

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



Terminal 2 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restrictions	Arrivals Level Approved Columns	Install and remove Super bowl graphics <u>LSOTRF01229130</u>	Fri, Mar 4, 2022	12am - 5am	Mick Waterhouse 424-646-6434
					JPerez Oscar Garcia 562-316-8256

Terminal 3 - World Way					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	WWN at T3 - NE of PS3 - Site of Ped Bridge	LAMP- (APM) Install Truss for PED Bridge <u>LSOTRF01229093</u>	Wed, Feb 2, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	WWN at T3 - NE of PS3 - Site of Ped Bridge	LAMP- (APM) Installing shoring towers for T3 PED Bridge <u>LSOTRF01229092</u>	Mon, Feb 28, 2022	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane and Sidewalk Restriction	Arrivals Level T3 West Headhouse / TBIT	TBIT-T3 Connector Landside Boundary <u>TBCON03218290</u>	Wed, May 31, 2023	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Kevin Long 949-259-3213
Lane Restriction	Outer Lanes	Delta Sky Way - T3 Utility Connections - Additional SD Lateral – Outer <u>LSOTRF03218273</u>	Fri, Apr 22, 2022	11pm - 6am	David Campbell 424-646-7367
					Hensel Phelps Gil Monarrez 909-714-1121
Lane Restriction	Arrivals Level in front of Terminal 3 Headhouse	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 Deliveries <u>T3SDW11197088</u>	Sat, Apr 30, 2022	2am - 4:30am	David Campbell 424-646-7367
					Hensel Phelps Gil Monarrez 909-714-1121
Lane Restrictions	Arrivals Level in front of the Terminal 3 West Headhouse.	Delta Sky Way - Phase 1,2,3 - Terminal 3 <u>T3TRF12208073</u>	Mon, Oct 31, 2022	12am - 6:30am	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



Terminal 3 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	Bus lanes and sidewalk in front of T-3 Departures Level	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 <u>T3TRF09207860</u>	Mon, Oct 31, 2022	9pm - 6:30am	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151
Lane Restriction	Departures level roadway Lane 1	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 exterior steel and facade <u>T3TRF12208036 R2</u>	Fri, Mar 25, 2022	11:30pm - 5:30am	David Campbell 424-646-7367
					Hensel Phelps Colby Wollerscheid 213-806-9109
Lane Restriction	Departures Level three lanes	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 Canopy Removal <u>T3TRF09207860</u>	Mon, Oct 31, 2022	9pm - 6:30am	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151
Sidewalk Restrictions	Arrivals Level Approved Columns	Install and remove Super bowl graphics <u>LSOTRF01229130</u>	Fri, Mar 4, 2022	12am - 5am	Mick Waterhouse 424-646-6434
					JPerez Oscar Garcia 562-316-8256
Lane and Sidewalk Restriction	Inner Lane Closure for Ramp Work	Delta Sky Way - Phase 1, 2, 3 - Terminal 3 - Barricade Extension <u>T3SDW06207586 R1</u>	Wed, Jun 1, 2022	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Matthew Rose 562-472-6017
Lane Restriction	Upper World Way North - Right 2 Lanes at T2.5	Departures Level Barricade Phase 2 <u>T3SDW03207404</u>	Sat, Apr 30, 2022	Nightly 11pm - 4am	David Campbell 424-646-7367
					Hensel Phelps Matthew Rose 562-472-6017
Lane Restriction	24/7: Upper World Way North - Right Lane at T2.5	Departures Level Barricade Phase 2 <u>T3SDW03207404</u>	Sat, Apr 30, 2022	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Matthew Rose 562-472-6017
Lane Restriction <i>(Occasional and Intermittent)</i>	T3 Headhouse Arrivals Level	Curbside Barricades <u>T3CUS04196436</u>	Sun, May 1, 2022	10pm - 4pm	David Campbell 424-646-7367
					Hensel Phelps Arnold Nguyen 714-657-6281

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



## Terminal 3 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional and Intermittent)</i>	T3 Headhouse Departures Level	Curbside Barricades <a href="#">T3ELV04196434</a>	Wed, Jun 1, 2022	10pm - 4pm	David Campbell 424-646-7367
					Hensel Phelps Arnold Nguyen 714-657-6281
Lane Restrictions	World Way North - Inner Lanes Lanes at North Knuckle	Terminal Cores and APM Interface - Nightly Deliveries, Haul, and Staging <a href="#">TBTRF11197100</a>	Mon, Jan 31, 2022	Nightly, 10pm - 8am	AJ Rastegar 424-646-7089
					Austin Commercial Kevin Hayes 424-312-2156
Lane Restrictions	Bus lanes and sidewalk in front of T-3	T3 Headhouse barricades / temporary sidewalk <a href="#">T3SDW09207859</a>	Sat, Oct 31, 2022	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Sonny Muntean 714-686-7151

## TBIT - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Arrivals Level Area 4 Drop Off Lane GL 50-59	TBIT Cores - Area 4 L3 Barricades <a href="#">TBTRF01229134</a>	Thu, Jun 1, 2023	Ongoing	AJ Rastegar 424-646-7089
					PCI Ben Thatcher 714-863-2867
Lane Restrictions	Arrivals Level Area 4	TBIT Cores - Level 3 North South Closure Turnover <a href="#">TBCUS12219043</a>	Thu, Jun 1, 2023	Ongoing	AJ Rastegar 424-646-7089
					PCI Ben Thatcher 714-863-2867
Lane Restrictions	Area 4 Upper Roadway	TBIT Cores - Areas 2,3 Turnover and 4 Barricade Install <a href="#">TBCUS11218899</a>	Mon, Feb 7, 2022	12am - 6am	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Area 3 Upper Roadway Im- pacts	TBIT Cores - Area 3 Steel Activities <a href="#">TBTRF12208067</a>	Mon, Jan 31, 2022	10:30pm - 6:45am	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Area 4 L1 and L3	TBIT Cores - Migration for MEPF <u>TB1121CUS8898</u>	Sun, Jan 30, 2021	11pm - 6am	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Area 4 L1	TBIT Cores - Area 4 Barricade Phasing <u>TBCUS11218896</u>	Thu, Jun 1, 2023	11pm - 6am	AJ Rastegar 424-646-7089
					PCI Ben Thatcher 714-863-2867
Lane Restrictions	Level 3 Drop Off Lane / North Knuckle	Terminal Cores and APM Interface - L2 North Knuckle Soft Closure for Dumpsters <u>LSOTRF08218657</u>	Tue, Feb 1, 2022	Ongoing	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Sidewalk Restrictions	Arrivals Level - North End of Terminal	Terminal Cores and APM Interface <u>TBTRF06196669</u>	Tue, Feb 1, 2022	Ongoing	AJ Rastegar 424-646-7089
					Infinity Drywall Rob Hamamoto 562-219-6908
Sidewalk Restrictions	Arrivals Level Approved Columns	Install and remove Super bowl graphics <u>LSOTRF01229130</u>	Fri, Mar 4, 2022	12am - 5am	Mick Waterhouse 424-646-6434
					JPerez Oscar Garcia 562-316-8256
Sidewalk Restrictions	Level 1 Arrivals Level - Grid line 49 to 51 Sidewalk Area 3	Terminal Cores and APM Interface Sidewalk Extension Area #3 Barricades <u>LSOTRF07207676</u>	Mon, Jan 31, 2022	12am - 6am	AJ Rastegar 424-646-7089
					ARB, Inc. Art Mercado 310-505-6258
Lane Restrictions	Level 3 Departures Area Canopy Demo	Terminal Cores and APM Interface Phase 2 Canopy Demo <u>TBTRF08218656</u>	Tue, Feb 1, 2022	10pm - 2:30pm	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Level 3 Departures Area 3 Central	Terminal Cores and APM Interface Temp Barricades <u>TBSDW08207752</u>	Wed, Jun 1, 2022	Ongoing	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Level 3 Departures Area 2 North Knuckle	Terminal Cores and APM Interface Temp Barricades <u>TBTRF07196668</u>	Tue, Feb 1, 2022	Ongoing	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Departures and Arrivals Level Curbside	TBIT Curbside LED Signages Repair/ Maintenance <u>TBCUS08218634</u>	Mon, Jan 31, 2022	1am - 5:30am	William Tang 424-356-9419
					LAWA IT William Tang 424-356-9419
Sidewalk Restrictions	Arrivals Level 1 Inner Lane and Sidewalk Area 2	Terminal Cores and APM Interface - Sidewalk Extension Placeholder <u>TBSDW08207733</u>	Mon, Jan 31, 2022	Nightly, 10pm - 3pm	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Area 3 Arrivals Level Barricades / Arrivals Center Ramp	Terminal Cores and APM Interface - Area 3 Arrivals Level Barricades <u>TBTRF09207833</u>	Wed, Jun 1, 2022	Nightly, 10pm - 3pm	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Arrivals & Departures #3 Lane	Terminal Cores and APM Interface - CIDH Crane Concrete Deliveries <u>LSOTRF03207421</u>	Tue, Feb 1, 2022	Nightly, 10pm - 3pm	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Lane and Sidewalk Restriction	Arrivals Level T3 West Headhouse / TBIT	TBIT-T3 Connector Landside Boundary <u>TBCON03218290</u>	Wed, May 31, 2023	Ongoing	David Campbell 424-646-7367
					Hensel Phelps Kevin Long 949-259-3213
Lane Restrictions	Area 4A Departures Level Barricade	TBIT Terminal Cores and APM Interface <u>TBTRF02218176 R2</u>	Mon, Jun 27, 2022	12am - 8am	AJ Rastegar 424-646-7089
					Austin Commercial Ruben de la Cruz 310-259-0670
Lane Restrictions	World Way North - Right 2 Lanes at North Knuckle	Terminal Cores and APM Interface - Daily Deliveries, Haul, and Staging <u>TBTRF11197100</u>	Mon, Jan 31, 2022	Daily, 7am - 4pm	AJ Rastegar 424-646-7089
					Austin Commercial Art Mercado 310-505-6258

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Laydown Area at TBIT Arrivals South Knuckle	Installation of Fencing and Laydown Area at TBIT Arrivals South Knuckle <u>TBTRF04218368</u>	Thu, Jun 2, 2022	Nightly, 12am - 8am	AJ Rastegar 424-646-7089
					Austin Commercial Frank Celis 310-259-0670
Sidewalk Restrictions	Area 4A Arrivals Level	Terminal Cores and APM Interface - Area 4A Arrivals Barricade <u>TBSDW02218172 R2</u>	Mon, Jun 27, 2022	Nightly, 12am - 8am	AJ Rastegar 424-646-7089
					Austin Commercial Ruben de La Cruz 424-331-3429
Crosswalk Restriction	Crosswalk between P3 & P4 across from TBIT	LAMP APM Guide-way Columns <u>LSOTRF04207517</u>	Tue, Mar 1, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Arrivals T3 - TBIT Connector	T3 - TBIT Connector Deliveries <u>LSOTRF09218709</u>	Thu, Mar 31, 2022	1am - 6am	David Campbell 424-646-7367
					Hensel Phelps Kevin Long 949-259-3213

## Terminal 4 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	World way S by PS4-SL	LAMP- APM Deliveries to P4 for T4.5 <u>LSOTRF12219003</u>	Sat, Feb 5, 2022	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restriction	AA Flagship Area Departures Level Lane	T4/5 MP - Terminal 4 - TR03 - AA Flagship Check-In <u>T4ESC10218839</u>	Tue, Feb 15, 2022	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Brian Ross 816-308-1507
Lane Restriction <i>(Occasional and Intermittent)</i>	Terminal 4.5 Level 1 Departures	AA - T4.5 Terminal Core <u>T4.5SDW01207060</u>	Mon, Jan 31, 2022	Nightly, 12am - 3am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Lane Restriction <i>(Occasional and Intermittent)</i>	T4.5 - Departures and Arrivals Level	Curbside Delivery Plan <u>T4-5SDW11197071</u>	Sat, Oct 31, 2022	Nightly, 12am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



## Terminal 4 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restriction	Sidewalk; Terminal 4 & 5 Departures	AA - T4.5 Terminal Core Canopy Mods and Exterior Skin Installation <u>T4.5TRF08206974</u>	Thu, Sep 1, 2022	Nightly 10pm - 6am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Sidewalk Restrictions	Arrivals Level Approved Columns	Install and remove Super bowl graphics <u>LSOTRF01229130</u>	Fri, Mar 4, 2022	12am - 5am	Mick Waterhouse 424-646-6434
					JPerez Oscar Garcia 562-316-8256

## Terminal 5 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional and Intermittent)</i>	Terminal 5 - Arrivals	T4/5 MP - Terminal 5 - TR07 - AA Priority Parcel Service (PPS) <u>T4.5SDW01207060</u>	Fri, Jan 28, 2022	Nightly, 1am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Lexi Grinstead 602-909-1817
Lane Restriction <i>(Occasional and Intermittent)</i>	T5 Departures Level Curbside - Door L2-03	T5 Departures Level - Curbside Deliveries Tuesdays/Thursdays <u>T5CUS09218748</u>	Sun, Feb 13, 2022	12am - 1am	Tom Wong 310-877-0180
					CTS Doug Schatz 714-656-7894
Lane Restrictions	T5.5 Departures Level Roadway	T5.5 Departures Level Exterior Sidewalk Extension & Overhead Canopy <u>LSOTRF10196952</u>	Sun, Jan 30, 2022	10pm - 6am	Devraj Patel 424-646-7527
					Austin Commercial Fernando Guerrero 562-201-7826
Lane Restriction <i>(Occasional and Intermittent)</i>	Terminal 4.5 Level 1 Departures	AA - T4.5 Terminal Core <u>T4.5SDW01207060</u>	Mon, Jan 31, 2022	Nightly, 12am - 3am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Lane Restriction <i>(Occasional and Intermittent)</i>	T4.5 - Departures and Arrivals Level	Curbside Delivery Plan <u>T4-5SDW11197071</u>	Sat, Oct 31, 2022	Nightly, 12am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Lane Restrictions	T5.5 Arrivals Level Inner Lanes in front of T5.5 Barricades	T5.5 Fire Water Vault Access <u>LSOTRF06218582</u>	Mon, Jan 31, 2022	12am - 8am	Devraj Patel 424-646-7527
					Austin Commercial Brian Sliter 310-259-2394

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



## Terminal 5 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restriction	Sidewalk; Terminal 4 & 5 Departures	AA - T4.5 Terminal Core Canopy Mods and Exterior Skin Installation <u>T4.5TRF08206974</u>	Thu, Sep 1, 2022	Nightly 10pm - 6am	Corey Kramer 424-646-6628
					Hensel Phelps Jon Martin 424-241-6453
Sidewalk Restrictions	Arrivals Level Approved Columns	Install and remove Super bowl graphics <u>LSOTRF01229130</u>	Fri, Mar 4, 2022	12am - 5am	Mick Waterhouse 424-646-6434
					JPerez Oscar Garcia 562-316-8256

## Terminal 6 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	World Way S and P6	LAMP - APM Detour PEDs to finish excavating GVC 6 <u>LSOTRF11218975</u>	Wed, Feb 9, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	T5.5 Departures Level Roadway	T5.5 Departures Level Exterior Sidewalk Extension & Overhead Canopy <u>LSOTRF10196952</u>	Sun, Jan 30, 2022	10pm - 6am	Devraj Patel 424-646-7527
					Austin Commercial Fernando Guerrero 562-201-7826
Sidewalk Restrictions	Arrivals Level Approved Columns	Install and remove Super bowl graphics <u>LSOTRF01229130</u>	Fri, Mar 4, 2022	12am - 5am	Mick Waterhouse 424-646-6434
					JPerez Oscar Garcia 562-316-8256

## Terminal 7 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional and Intermittent)</i>	T7 Arrivals Level Curbside - Column 7F	T7 Arrivals Level - Curbside Deliveries Tuesdays/Thursdays <u>T7SDW09218747</u>	Wed, Feb 9, 2022	12am - 1am	Tom Wong 310-877-0180
					CTS Joe Vidaure 508-382-2166
Lane Restrictions	WWS at P7	LAMP- APM Testing foundation for Piles <u>LSOTRF08218673</u>	Mon, Jan 17, 2022	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



## Terminal 7 - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	Both Levels at T7 Sky Bridge	T7 Exterior Roadway (T7 Skybridge Banner) <u>LSOTRF01229089</u>	Wed, Jan 19, 2022	12:30am - 4:30am	Mick Waterhouse 424-646-6434
					JPerez Oscar Garcia 562-316-8256
Sidewalk Restrictions	Arrivals Level Approved Columns	Install and remove Super bowl graphics <u>LSOTRF01229130</u>	Fri, Mar 4, 2022	12am - 5am	Mick Waterhouse 424-646-6434
					JPerez Oscar Garcia 562-316-8256

## Terminal 8 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional and Intermittent)</i>	World Way S by Terminal 8 - Group 4	NELA - Campus Head End DAS Install <u>LSOTRF12219037</u> R4	Thu, Mar 31, 2022	12am - 7am	Tom Wong 310-877-0180
					Comet Electric Luis Briones 818-266-9777
Lane Restriction <i>(Occasional and Intermittent)</i>	APD Parking Lot near Terminal 8 and APD Building	NELA - Campus Head End DAS Install <u>LSOOTH12219055</u>	Fri, Feb 18, 2022	6am - 6pm	Tom Wong 310-877-0180
					Aztecs Telecom Gene Bourgeault 562-335-3647
Lane Restriction <i>(Occasional and Intermittent)</i>	WWS by T8	NELA - Procure equipment, install new conduit pathway & equipment frames <u>LSOTRF12219037</u> R5	Thu, Mar 31, 2022	12am - 7am	Tom Wong 310-877-0180
					Comet Electric Luis Briones 818-266-9777
Sidewalk Restrictions	Arrivals Level Approved Columns	Install and remove Super bowl graphics <u>LSOTRF01229130</u>	Fri, Mar 4, 2022	12am - 5am	Mick Waterhouse 424-646-6434
					JPerez Oscar Garcia 562-316-8256

## Center Way / West Way / East Way / Sky Way / Theme Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Parking Structure 3 Level 1 Egress	LAMP - APM Concrete Pour for W-CTA <u>LSOTRF10218906</u> R1	Thu, Mar 10, 2022	12am - 11am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Strip falsework at CCTA	LAMP - APM CCTA <u>LSOTRF09218781</u> R4	Tue, Jan 18, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center way from Circle Way to World Way South	LAMP - APM Center Way ECTA by PS7-SL <u>LSOTRF06218539</u>	Mon, Feb 28, 2022	1am - 9am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center way between West way & Theme way	LAMP - APM Guide-way Construction <u>LSOTRF08207830</u>	Sun, Jan 30, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	World Way North and Center Way CCTA Delivery	Haul Routes for Construction Inside CTA <u>LSOTRF02207019</u>	Tue, Feb 8, 2022	Daily, 1am - 9am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way, World Way and Sky Way	LAMP APM - Haul Routes for Construction Inside CTA <u>LSOTRF02207019</u>	Tue, Feb 8, 2022	Daily, 2am - 4am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Clousure	Intersection of Center way and World Way South	LAMP-Automated People Mover (APM) E-CTA <u>LSOTRF10207519</u>	Sat, Dec 31, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way ECTA by PS7-SL	LAMP-Automated People Mover Erecting Bents 34-36 <u>LSOTRF01218105</u>	Sun, Jan 30, 2022	1am - 9am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way at PS-2B Area for Bent 8	LAMP-Automated People Mover Working on Bent 8 <u>LSOTRF01218105</u>	Sun, Jan 30, 2022	12am - 8am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	West Way NB and Upper West Way	LAMP-Automated People Mover Deliver 3 Trailer to WCTA area <u>LSOTRF01218105</u>	Sun, Jan 30, 2022	10pm - 8am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



## Center Way / West Way / East Way / Sky Way / Theme Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Closure	Upper East Way	LAMP-Automated People Mover (APM) E-CTA <u>LSOTRF07207736</u>	Sun, Jan 30, 2022	Daily, 12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Way & Center Way	LAMP-Automated People Mover De-commission Signal <u>LSOTRF04218353</u>	Sun, Apr 24, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper East & West closure	LAMP- APM ECTA & WCTA Falsework Erections <u>LSOTRF07207711</u>	Sun, Jan 30, 2022	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way between East Way & Sky Way	LAMP- APM Guideway Construction ECTA <u>LSOTRF08207791</u>	Sun, Jan 30, 2022	9am - 3pm	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper World Way S	LAMP- APM Pour 1GW4 guideway between 39A-41 <u>LSOTRF08207791</u>	Sun, Jan 30, 2022	11:30pm - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Way NB	LAMP- APM Build Protective Canopy for PEDs using East Way <u>LSOSDW08207751</u>	Fri, Aug 5, 2022	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Sky Way	LAMP- APM Install PED canopy for 6SW7 & 7SW7 <u>LSOSDW11218992</u>	Mon, Feb 28, 2022	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

**Bold** = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

# Weekend Roadway Bulletin / Jan 14, 2022

Valid until 3PM Jan 18, 2022



## Airport Entry/Exit and Ancillary Areas

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	West Sepulveda Loops	LAMP-APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207898</u>	Sun, Jan 30, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Sepulveda Loops	LAMP- APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207897</u>	Sun, Jan 30, 2022	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

**Bold** = More than One Lane Restricted

*Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway*

Lane locations and descriptions available [here](#).

